

GENERAL SERVICES ADMINISTRATION



Public Buildings Service
Washington 25, D. C.

MAR 17 1958

Harrison & Abramovitz
630 Fifth Avenue
New York 20, New York

In Reply Refer To: PCAP
Langley, Virginia
Central Intelligence Agency
Headquarters Building
Project No. 44122

Gentlemen:

The intermediate working drawings for the Central Intelligence Agency Headquarters Building, received On February 3, have been reviewed by this office and by the Central Intelligence Agency.

Since 25% completion working drawings required by Article II(e) of your contract GS-00-B-2592 were never submitted, the intermediate submission is accepted as a 25% submission and is approved as such. Accordingly, a voucher in the amount of \$249,150 as specified by Article III(c) is enclosed for your signature and return for payment.

Article II(f) of your contract required as an intermediate working drawing submission, the following: "Intermediate working drawings including landscape plans and estimate of cost". The intermediate working drawings and estimate have been reviewed and our comments resulting from this review are attached as follows.

1. Marked sets of Outline Specifications for Mechanical Work.
2. Standard Details (lighting fixtures).
3. Copies of Estimates Division memorandums of March 11 and March 12.

Other comments and drawings as follows have been forwarded to you:

1. Marked set of intermediate drawings
2. Cafeteria comments
3. Client's marked set of drawings

Approval of the intermediate submission is withheld pending receipt of the landscape plans. Upon receipt and approval of the landscape plans, payment for this stage will be made.

Document No. _____
Review of this document by CIA has determined that

☒ CIA has no objection to declass
if it contains information of CIA
interest that must remain
classified at TS S C
Authority: HR 70-2

☐ It contains nothing of CIA interest

Date 2/24/81 Reviewer 016995

Sincerely yours

(Signed) E. T. Van Vranken
L. L. Hunter
Assistant Commissioner
for Design and Construction